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HANFORD SITE PHMC FY 1998 PERFORMANCE AGREEMENT STATUS MARCH 1998
PERFORMANCE REPORT
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Planned PAs 0 0 1 3 3 4 4 4 6 7 6 62

Completed PAs 0 0 1 3 3 3

Cum Plan 0 0 1 4 7 11 15 19 25 32 38 100

Cum Complete 0 0 1 4 7 10
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* *

*Completion Notes and Variance Explanation:

January:  TWR3.4.3, "W-030 Vent System," due 1/23/98.  PA is counted as a January completion.

March:  SNF5.1.1, "Establish Technical Baseline," due 3/31/98. New completion date is 8/25/98.
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